MONTHLY PROJECT OVERVIEW - November, 2005

I-5 Everett HOV Design-Build Project

Project Location: I-5 from SR 526 to US 2 PIN: 100543N

Design-Builder: Atkinson - CH2M Hill, a Joint Venture WIN: A00543N

Design / Build Contract Summary Project Progress to Date

Contract Award: May 3, 2005 Design 38.3%

Notice to Proceed: May 31, 2005 Construction 18.5%

Original Contract Time: 1125 Calendar Days Overall 20.3%

Original Substantial Completion: June 29, 2008 0 10 20 30 40 50 60 70 80 90 100

$184,992,860
$184,752,860

Original Contract Amount:
Revised Contract Amount (5 appvd C.0.):

Project Status as of: November 30, 2005

Contract Days Elapsed: 183 of 1125 = 16.3%

Contract Amount Earned to Date: $37,419,717 = 20.3%
Contract Amount Earned This Period: $12,633,463 = 6.8%
Current Projected Completion Date: July 3, 2008 (4 days late)

Project Cash Flow
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(Weighted Percentage: 9% Design, 91 % Construction)

Design / Build Schedule Summary

Design: Project design continued progress in all disciplines, with significant
emphasis on Hewitt Ave and Pacific Ave structures and ramps design
packages. Substantial progress was also made on development of the Main
Street roadway package.

Construction: Foundation work completed and Substructure work continued
for the Broadway Flyover structure with 8 of the 9 columns and 1 pier cap
complete. The remaining pier caps are scheduled for completion in
December in preparation for setting girders in January 2006. Work has
started on installating the 36" stormwater drainage pipe at Main Street and
will continue south on 3rd Ave, then west up Lowell Road to I-5 during
December. Pavement grinding work continued on the I-5 NB lanes of the
Central Segment and |-5 NB/SB of the North Segment. Fabrication of steel
girders for Flyover structure, Noise Wall panels for NW 2, and MSE
Retaining Wall panels for RW 4 & 8 continue to take place offsite.
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Noveber 2005 Highlights

Above left, design oversight engineers visited steel girder fabrication plant. Above
right, ironworkers place and fasten reinforced steel for the median pier cross-over
beam for the new Broadway Exit flyover. Below, crews install new stormwater

dramage plpe at 2nd and Main in the Lowell neighborhood.

Quality Control/Quality Assurance

To date, one Design Quality Audit has been performed to measure
adherence to the Quality Management Plan, and 35 Construction
Audits have been performed with WSDOT's CATS Program to
measure specification conformance, resulting in eight NCl's and no
NCR's. The Design-Builder's Q/A has issued two NCR's to date for
construction related incidences.

Risks / Challenges / Issues
- Ongoing meetings with BNSF Railroad, the Design-Builder and
WSDOT to approve agreements, right of way, and Design documents.

- Develop and implement strategy to accommodate 41st Street
Interchange Project.

Public Information & Community Outreach

2 Paine Field Tech. Conference Display/Presentation

4 Three new |-5 traffic cameras are up and running/online
14 Community Task Force Meeting

- Nov. 21 Lowell Civic Association Update/Presentation

- Nov. 22 Riverside Neighborhood Update/Presentation

- Nov.
- Nov.
- Nov.

Upcoming Activities - December 2005

- Continued community task force and neighborhood meetings

- Continued contact with Events Center & KRKO during events

- Start drilled shaft work for Noise Wall No. 2 foundation

- Start temporary shoring work for MSE Retaining Wall No. 4

- Construct footings for piers 1 & 2 at Pacific Ave bridges 635 E & W
- Install drilled shafts for piers 1 & 2 at Hewitt Ave 2/1 W-S Ramp

For More information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

IT'S YOUR NICKEL.
WATCH IT WORK.
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